Timely Use of Funds Report

Locally Sponsored STIP Projects — Alameda County

ACTAC Agenda Item No. 3.2
Meeting Date: June 1, 2004

Index Sponsor Project Title PPNo Required Activity Date Risk | Notes
Req’d Zone
1 AC Transit Bus Engine Transmission Rehab 2113A Allocate (Con) 6/30/03 R $628K in 02/03. Sponsor ready for allocation.
Project on CTC'’s pending vote list
2 AC Transit Bus Component Rehabilitation 2009D Allocate (Con) 6/30/04 R $8.5M in 03/04. Sponsor ready for allocation.
Project on CTC'’s pending vote list
3 AC Transit Wheelchair Securement Retrofit 0321D Transfer to FTA 4/3/03 G Funds allocated 4/3/02, drawing down grant
4 AC Transit Engine/Transmission Rehab 2113 Transfer to FTA 2/28/03 G 00/01 funds allocated 2/28/02, drawing down
grant
5 AC Transit Engine/Transmission Rehab 2113A Transfer to FTA 2/28/03 G 01/02 funds allocated 2/28/02, drawing down
grant
6 AC Transit Bus Rehabilitation 1023 Transfer to FTA 3/28/02 G Drawing down grant
7 AC Transit San Pablo Avenue Corridor Bus 2105 Transfer to FTA 3/28/02 G Drawing down grant
Purchase
8 AC Transit Maintenance facilities upgrade 2009A Allocate (Con) 6/30/07 G $3.705M in 06/07
9 AC Transit SATCOM Expansion 2009B Allocate (Con) 6/30/07 G $1M in 06/07
10 AC Transit Berkeley/Oakland/San Leandro 2009C Allocate (PS&E) 6/30/05 G $2.7M in 04/05
Corridor MIS
11 ACCMA 1-680 Sunol Grade Soundwalls A0157 Accept Contract (Con) 2/26/07 G Awarded 2/26/04
G
12 Alameda Refurbish Express Il Ferry 1003 Accept Contract (Con) 5/05 G
13 Alameda Tinker Avenue Extension 2009N Allocate (Con) 6/30/07 G $4M in 06/07
14 Alameda Crow Canyon Rd. Improvements, 1015 Comp Expend (Env) 12/31/04 R $500K allocated by Del. Auth. 4/11/02.
County APD 6-mo extension 4/04
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15 Alameda Fruitvale Bridge Seismic Retrofit 2183 Comp Expend (PS&E) 5/31/04 R $500 + $475 allocated
County 11-mo extension 5/03
16 Alameda Center/E. Castro Valley/150™, 2184 Accept Contract (Con) 5/13/05 G Awarded 5/14/02
County Rehab
17 Alameda Vasco Road Safety Improvements | 2009L Allocate (Con) 6/30/05 G $1.4M in 04/05
County
18 Alameda Stanley Boulevard Rehabilitation 2185 Final Invoice (Con) Final invoice due 180 days after contract
County acceptance
19 Albany Buchanan/East Shore/Route 80 2203 Final Invoice (Con) Final invoice due 180 days after contract
Interchange acceptance
20 BART BART Oakland Airport Connector 2103 Allocate (Con) 2/28/06 G $7.2M in 03/04 — 20-mo extension 4/04
Allocate (Con) 6/30/07 G $15.8M in 06/07
21 BART BART Seismic Retrofit, Seg. 1A 1014 Comp. Expend (Env) 6/30/03 G $10,200 allocated — expenditures comp.
22 BART Fruitvale BART Parking Structure 2106 Accept Contract (Con) 10/25/03 G Final invoice due 180 days after contract
acceptance
23 BART A&B Car Rehab 2009H Allocate (Con) 6/30/06 G $6.995M in 05/06
24 BART BART Stations Platform Edge Tiles | 2009G | Allocate (Con) 6/30/07 G $1.248M in 06/07
25 BART AFC Modernization 2009E Allocate (Con) 6/30/06 G $2.283M in 05/06
26 BART Lake Merritt Channel Subway 2009F Allocate (Con) 6/30/07 G $2M in 06/07
Repair
27 BART Advanced Automatic Train Control | 2112 Transfer to FTA
System
28 BART BART Automatic Fair Collection 2181 Transfer to FTA
(SO)
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29 Berkeley Berkeley Shoreline Bikeway 0053K Accept Contract (Con) 05/04 R Contract scheduled to be accepted by
deadline
30 Berkeley College Avenue Rehabilitation 1004 Final Invoice (Con) Final invoice due 180 days after contract
acceptance
31 Berkeley I-80 Bicycle/Pedestrian OC (TEA) 9047 Final Invoice (Con) Final invoice due 180 days after contract
acceptance
32 Dublin Tassajara Rd. Interchange 0119G Accept Contract (Con) 3/5/05 G Contract awarded 3/5/02
Improvements, Rte. 580
33 Dublin Dublin Blvd. Widening 2114 Accept Contract (Con) 5/6/05 G Contract awarded 5/7/02
34 EBRPD Temescal Facility Rehab 9091 Final Invoice (Con) Final invoice due 180 days after contract
acceptance
35 Emeryville Emeryville Intermodal Transfer 2020 Allocate (Con) 6/30/07 G $2.11M in 06/07
Station
36 Emeryville Mandela Parkway Extension Ph Il 2009M | Allocate (R/W) 6/30/05 G $1.9M in 04/05
37 Fremont Washington Blvd. and Paseo 2109 Comp Expend (R/W) 6/30/04 R $4.441M allocated - $4.379M expended
Padre South — Grade Sep’s (SO)
38 LAVTA Satellite Bus Operating Facility 2009K Allocate (Con) 6/30/07 G $4M in 06/07
39 Livermore Isabel Ave. Interchange, Rte. 580 0115B Comp. Expend (Env) 2/28/06 G $4M allocated — 20-mo extension 4/04
40 Livermore Portola Avenue Reconstruction 2190 Accept Contract (Con) 7/7/05 G Contract awarded 7/8/02
41 MTC Planning, Programming and 2100 Allocate (Con) 6/30/04 R $86K in 03/04. Sponsor ready for allocation.
Monitoring Project on CTC'’s pending vote list
42 Oakland ITS, Airport-Coliseum area, APD 1016 Comp Expend (Env) 5/31/04 R $10 allocated (Env) + $290 (PS&E)
Comp Expend (PS&E) 5/31/04 R 11-month extension approved May 03
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43 Oakland Rte. 880 Access at 42™ Ave./High | 1022 Comp Expend (PS&E) 12/31/04 R $1,000 allocated — 18-month ext. May 03
St., APD Allocate (R/W) 6/30/07 G $3.13M in 06/07

44 Oakland Coliseum Intercity Rail 2108 Accept Contract (Con) 2/20/06 G Awarded in Feb ‘03
Station(RTIP)

45 Oakland Third Street Extension 2191 Accept Contract (Con) 7122/05 G Contract awarded 7/23/02

46 Oakland Oakland City Streets Storm 2192 Accept Contract (Con) 9/16/05 G Contract awarded 9/17/02
Damage Repair

47 Port State Route 61/Langley Street 0320E Accept Contract (Con) 7/16/05 G Contract Awarded 7/16/02
Reconstruction

48 Port Oakland Airport Connector 1013 Comp Expend (Env) 2/28/05 G $1,142 allocated — 20-month extension
Guideway approved May 03

49 Port Embarcadero — Clay to Franklin 2194 Final Invoice (Con) Final invoice due 180 days after contract
Rehabilitation acceptance

50 Port Embarcadero — 5 to 16™ 2195 Final Invoice (Con) Final invoice due 180 days after contract
Rehabilitation acceptance

51 Union City Union City Intermodal Station 2110 Allocate (PS&E) 6/30/05 G $3.3M in 04/05

52 Union City Union City Streets Rehabilitation 2197 Accept Contract (Con) 5/28/05 G Contract Awarded 5/28/02

53 Union City Union City Blvd. Park and Ride 2199 Transfer to FTA
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